

ACQUISITION STRATEGY

| | |
|-------------------|--------------------|
| Pre-ASP | August 21, 2002 |
| ASP | September 26, 2002 |
| Strategy Approved | November 15, 2002 |

SOURCE SELECTION

| | |
|---|---------------------------------------|
| RFP Draft on Web | November 15, 2002 to December 6, 2002 |
| Release FRFP | January 27, 2003 |
| Receive Volume V | February 26, 2003 |
| PRAG Evaluation | February 26, 2003 to April 28, 2003 |
| Receive Volumes I - IV | March 13, 2003 |
| Proposal Evaluation | March 13, 2003 to April 28, 2003 |
| Competitive Range Briefing | April 28, 2003 |
| Debriefing | May 5, 2003 |
| Evaluation Notice Issues/Responses/Review | April 28, 2003 to June 2, 2003 |
| Clearance | June 6, 2003 |
| Final Proposal Revision | June 11, 2003 |
| Award | June 18, 2003 |
| Debriefing | June 25, 2003 |

CONTRACT

| | |
|--------------|--|
| Transition | July 7, 2003 to September 30, 2003 |
| Contract | October 1, 2003 to September 30, 2004 |
| Option 1 | October 1, 2004 to September 30, 2005 |
| Option 2 | October 1, 2005 to September 30, 2006 |
| Option 3 | October 1, 2006 to September 30, 2007 |
| Option 4 | October 1, 2007 to September 30, 2008 |
| End Contract | September 30, 2008 to September 30, 2008 |