

## ACQUISITION STRATEGY

Pre-ASP	August 21, 2002
ASP	September 26, 2002
Strategy Approved	November 15, 2002

## SOURCE SELECTION

Release FRFP	January 13, 2003
Receive Volume V	February 12, 2003
PRAG Evaluation	February 12, 2003 to April 14, 2003
Receive Volumes I - IV	February 27, 2003
Proposal Evaluation	February 27, 2003 to April 14, 2003
Competitive Range Briefing	April 14, 2003
Debriefing	April 21, 2003
Evaluation Notice Issues/Responses/Review	April 14, 2003 to May 19, 2003
Clearance	May 23, 2003
Final Proposal Revision	May 28, 2003
Award	June 4, 2003
Debriefing	June 11, 2003

## CONTRACT

Transition	July 7, 2003 to September 30, 2003
Contract	October 1, 2003 to September 30, 2004
Option 1	October 1, 2004 to September 30, 2005
Option 2	October 1, 2005 to September 30, 2006
Option 3	October 1, 2006 to September 30, 2007
Option 4	October 1, 2007 to September 30, 2008
End Contract	September 30, 2008 to September 30, 2008