

ACQUISITION STRATEGY

Pre-ASP	August 21, 2002
ASP	September 26, 2002
Strategy Approved	November 15, 2002

SOURCE SELECTION

RFP Draft on Web	November 15, 2002 to December 6, 2002
Release FRFP	Week of February 10, 2003
Receive Volume V	March 13, 2003
PRAG Evaluation	March 14, 2003 to April 25, 2003
Receive Volumes I - IV	March 28, 2003
Proposal Evaluation	March 31, 2003 to April 25, 2003
Competitive Range Briefing	April 28, 2003
Debriefing	May 5, 2003
Evaluation Notice Issues/Responses/Review	April 28, 2003 to May 30, 2003
Clearance	June 5, 2003
Final Proposal Revision	June 10, 2003
Award	June 17, 2003
Debriefing	June 24, 2003

CONTRACT

Transition	July 7, 2003 to September 30, 2003
Contract	October 1, 2003 to September 30, 2004
Option 1	October 1, 2004 to September 30, 2005
Option 2	October 1, 2005 to September 30, 2006
Option 3	October 1, 2006 to September 30, 2007
Option 4	October 1, 2007 to September 30, 2008
End Contract	September 30, 2008 to September 30, 2008